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NAWCAD Lakehurst 198 120 111 120 111 100%1/30/20029/3/2001
Server Farm/Admin construction complete.

M 9/3/2001 11/13/2001 11/8/2001

NSWC Crane 3173 3173 2045 2749 2749 100%7/9/20015/21/2001
Consolidated Site.  Fire alarm response liability agreement needed.

M 4/21/2001 12/3/2001 11/12/2001

Washington Navy Yard 196 196 166 NAF 3086 100%1/18/20025/21/2001
Warehouse is located at Andrews NAF.  Continuing with installation of external cable.

VL 3/7/2001 5/15/2002 6/21/2002

Pentagon 1-D-1070 1C1039 5D784 5B741 4A666 100%12/4/2001
ISF needs to install equipment in the racks and build out the IDFs.  Pentagon has provided all the space they can to ISF.  ISF will have to make due with less space that desired.

POP

NAVSEASYSCOM HQ
Consolidated with WNY and Pentagon at WNY.   See WNY for status.

POP

NAS Patuxent River 1490 1490 405 509/665 509 100%4/8/20024/6/2001
CT&E Site.  2,327 seats installed

VL 4/6/2001 10/26/2001 11/1/2001

MCB Quantico (GNOC) 11/20/2002
USMC has proposed a facility to ISF.

L

NAVSTA Norfolk (NOC) W-143 W-143 W-143 W-130 M-1 94%10/1/20021/22/2001
The station asked ISF if the temporary warehouse could be located on a different base than the regional warehouse.  Perm Admin is in "Yellow" status until roof repairs are complete.

VL 1/10/2001

NAVAIRWARCEN Orlando 1090/1091 1091 1092 Leased Leased 100%11/30/20019/4/2001
Facilities numbers shown indicate room numbers.  Server Farm complete.  Security system tie-in is on hold due to lack of station security vender.

M 9/4/2001 1/14/2002 1/14/2002

NAVSUPPACT New Orleans 601 601 601 601 601 100%7/31/20015/10/2001
Server farm complete.  Working on connections to serviced facilities.  BAN/LAN construction progressing well.

L 5/4/2001
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NAS North Island (NOC) 1482 1482 1482 12 12 100%5/4/20011/6/2001
Server consolidated into NOC.  NOC is operational.  Additional space required at North Island for training and rollout.

L 1/6/2001 3/1/2002 4/29/2002

SPAWAR Old Town
Consolidated Site.  Consolidated into SPAWAR Pt. Loma.  Warehouse consolidated in San Diego area warehouse.

POP

SPAWARCEN San Diego
Consolidated Site.  Consolidated into SPAWAR Pt. Loma.  Warehouse consolidated in San Diego area warehouse.

POP 11/12/2001 10/31/2001

SPAWAR Pt. Loma A-33 317 317 12 12 100%6/15/20013/19/2001
Warehouse consolidated in San Diego area warehouse.  Security system installation on-going.  Security certification pending.

VL 3/19/2001

CBC Port Hueneme 1388 5 5 612 5 100%6/15/20014/9/2001
Shared warehouse space with Pt. Mugu.  Security certification is pending.  BAN/LAN construction on-going.

M 4/9/2001 11/9/2001 10/11/2001

NAS Point Mugu 50 50 5 612 100%6/15/20014/9/2001
Security system and physical security features undergoing minor modifications.  Certification is pending.  Power fluctuations damaged the Navy UPS system.  ISF responded and tied remaining Navy 
computer systems into ISF UPS system until cutover.

L 4/2/2001 11/9/2001 10/11/2001

NAWS China Lake 33 2 2334 989 2334 100%6/15/20014/2/2001
Temporary warehouse operational.  BAN/LAN construction on-going.  Asbestos survey contract awarded 6/24.

L 4/2/2001 2/4/2002 2/4/2002

NAS Fallon 304 304 NA 65 100%10/16/20013/19/2001
ISF is using ISF trailers for temporary warehouse.  BAN/LAN construction on-going.

M 3/19/2001 11/9/2001 12/21/2001

NAS Lemoore 730 730 Trailer 773 824A 100%5/15/20013/19/2001
CT&E Site.  Server Farm complete.  ISF progressing on roll-out and installation of IDFs and final security system installation.

M 3/19/2001 6/12/2001 11/8/2001
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CINCLANTFLT CMPD NH-95 NH-95 NH-95 Regional
Was consolidated into Norfolk NOC.  Station is evaluating which space to provide to ISF.  Warehouse spaces are in "Yellow" status until ISF and the Region can find a mutually acceptable facility.

M Regional 11/14/2001 11/18/2001

NAS Oceana 920 920 820 Regional
Funding to move current tenants out of server farm building has been obtained.  Facility will be ready to turn over to ISF on 7/8.  Warehouse spaces are in "Yellow" status until ISF and the Region can find a mutually 
acceptable facility.

08-Apr-02 01-Mar-02M Regional 08-Jul-02

NAVWPNSTA Charleston 13 13 3560 3560 100%
Security review complete, awaiting certification.  BAN/LAN design started.  ISF thinks that the inside cable plant is sufficient for their needs.  Some outside cable needs to be installed.  ISF and station working on dig permits.

24-Oct-01 29-Oct-01M 3560 20-May-02 8/17/200214-Jan-02

Pearl Harbor (NOC) 87 87 208 79 100%
Region has offered Building 79 for the consolidated warehouse.  Urgent roof repairs have been started on Building 79.  Ribbon cutting conducted 7/2.

11-May-01 01-Dec-01VL 79 28-Mar-02 5/31/2002 5/31/2002

Increment: 2

NAS Brunswick 223 223 250 294
Awaiting ISF 30% design drawings.  This site is on the second increment list.  Station should expedite their actions to bring the buildings up to standard.  Construction could start first quarter of 03 or sooner.

26-Apr-02M 294 15-Jul-02

NAVSTA Newport 47 47 440 47
Awaiting ISF 30% design drawings.  This site is on the second increment list.  Station should expedite their actions to bring the buildings up to standard.  Construction could start first quarter of 03 or sooner.

26-Apr-02L 47 30-Sep-02

NTC Great Lakes 3400 3400 3400 3502
30% Design complete.  Design on hold by ISF until Increment 1.5 is complete.  This site is on the second increment list. Station should expedite their actions to bring the buildings up to standard.  Construction could start 
first quarter of 03 or sooner.

12-Apr-02 01-Apr-02M 3502 30-Oct-02

NSS Mechanicsburg 112 112 112 112
Site may become NE NOC.  Precon conducted.

12-Apr-02 26-Jun-02L 112 26-Jun-02

FISC Norfolk Det Philadelphia 2D 2D 2D 27A
30% design complete.  This site is on the second increment list.  Station should expedite their actions to bring the buildings up to standard.  Construction could start first quarter of 03 or sooner.

11-Apr-02 09-May-02M 27A 09-May-02
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NAVPHIBASE Little Creek 1265 1265 Regional
Size reduced to Medium 6/3.  Station has awarded a contract to vacate the building. Anticipate that construction will start on the facility as soon as the station completes  their move-out on 7/19.  Warehouse spaces are in 
"Yellow" status until ISF and the Region can find a mutually acceptable facility.

08-Apr-02M 3090 19-Jul-02

NAVSHIPYARD Portsmouth, VA 31 31 31 Regional
Region decided to place a concrete topping on the floor to raise it above the flood plain during a meeting on 5/8.  ISF stated 6/30 that raising floor would make facility acceptable.  This site is on the second increment list.  
Station should expedite their actions to bring the buildings up to standard.  Construction could start first quarter of 03 or sooner.  Warehouse spaces are in "Yellow" status until ISF and the Region can find a mutually 
acceptable facility.

L Regional

NAS Jacksonville (EMF) 170 170 170 170
Site accepted.  This site is ready for turnover to ISF when design is complete.

04-Jun-02L 170 03-Jul-02

NAVSUPPACT Millington 750 750 750 750
Awaiting ISF 60% design drawings.  This site is on the second increment list.  Station should expedite their actions to bring the buildings up to standard.  Construction could start first quarter of 03 or sooner.

12-Apr-02 01-Apr-02VL 750

NAS Corpus Christi 22 22 22 22
60% design complete.  Pre-con conducted 1/9/02.  Construction start date to be determined.  This site is on the second increment list.  Station should expedite their actions to bring the buildings up to standard.  Construction 
could start first quarter of 03 or sooner.  60% design review completed 5/22.

26-Nov-01 24-Dec-01M 22 30-Mar-02

NAVSTA San Diego 57 57 57 12 100%
Consolidated warehouse in Building 12 being used for warehouse.  Server farm and admin construction complete.  Received Physical Security Certificate 6/28.

10-Sep-01 02-Oct-01L 57 21-Jun-0217-Feb-02

Increment: 2.5

NAS Keflavik
ISF states that a full "Small" server farm will be required.  Station to identify space.  Status of Forces issue being worked by SPAWAR Counsel.

S

NAVSHIPYARD Portsmouth, NH 298 298 170 298
Station to perform some repairs and tank removal.  Awaiting ISF 30% design drawings.

26-Apr-02M 298 13-Sep-02

SUBASE New London 411 411 138 411
ISF is concerned about the structural strength of Building 411 during hurricane.  ISF states they will accept building after station contracted engineer evaluates it safe during hurricane.  The station has contracted for a 
structural evaluation with a local engineer.

M 411
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NSWC Carderock 17 17 17 N/A
30% design complete.  ISF states perm warehouse is not required at this facility.

26-Apr-02 04-Jun-02M 104/110 30-May-02

NSWC Indian Head 290 290 289 290
Awaiting ISF 30% design drawings.

26-Apr-02M 290 30-Sep-02

NSWC Dahlgren 423 423 1200 423
Awaiting ISF 30% design drawings.

26-Apr-02M 9411 30-Sep-02

PSD, Portsmouth, VA (Hospital) (on hold)
Consolidated warehouse in Norfolk.  This server farm would service the Naval Hospital.  Since BUMED is currently evaluating whether to have field activities participation in NMCI, this facility has been put on hold by ISF.

S

Dam Neck (NAS Oceana) 617 617 585 Regional
Station tentatively has identified buildings to be offered.   Awaiting ISF Quicklook Report.

M Regional

SUBASE Kings Bay 4030 4030 2011 Regional
ISF will be provided a consolidated regional warehouse as part of the Jacksonville EMF.

12-Apr-02 19-Jun-02M Regional 21-May-02

NAVSTA Mayport 2 2 2 Regional
ISF rejected the building for various reasons. Station states no other facilities are available.   Station and ISF to meet 7/16 to review options and make final decision on facilities.

M Regional

NAS Key West 4011 4011 626/4011 4011
30% design drawings submitted for review.

26-Apr-02 19-Jun-02S 149

NAVSTA Roosevelt Roads 1817 1817 1807 3134
30% design drawings submitted for review.

12-Apr-02M 3134

NAVSTA Guantanamo Bay 2144 2144 752 834
Full assessment conducted 2/12.  Site assessment report received.  An offer letter is needed.  30% design files forwarded for review.

S 834
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NSWCDD Panama City 309 309 3 Leased
Commercial Warehouse space is being leased for temp and permanent warehouse.  30% design submitted for review.

M Leased

NAS Pensacola 649 649 741/25 649
 Facility repairs will be done prior to build out.  30% design review complete.

29-Apr-02 19-Jun-02VL 649

NAS Meridian 224 224 215 224
30% design drawings submitted for review.

26-Apr-02M 224

CBC, NCTC, NRC Gulfport 203 203 60/329 203
Awaiting ISF 60% design drawings.

26-Apr-02 05-Jun-02M 16

Stennis Space Center 1210 1210 1210 9134
ISF/Navy/Stennis reviewed seat count and Stennis requirements and redesignated this site to be a POP (Point of Presence) site in lieu for a server farm.  A smaller space has been identified and an offer of space is being 
prepared.  ISF full site assessment report is needed on the new space.

POP 9134

NPGS Monterey 428 428 428 428
An offer letter for space will be needed once ISF determines exact requirements for POP.  Electrical power service location is in question.

POP 428

Puget Sound/Bremerton (EMF) 922 922 922 922
Building 922 UMC Milcon project under construction.  Temp warehouse is located in Bldg 1013 at Keyport.  Seismic upgrade being added to building.  Roof replacement is needed in FY03.  30% design has been reviewed.  
GFF may include 2 transformers, one for the Server Farm only.  The interior of the building is ready for ISF buildout.  Some exterior work, such as installation of a sewer lift station, is ongoing.

15-Jun-02VL 1013 30-Jun-02

NUWC Keyport 134 134 134 922
Perm Warehouse space located in Bldg 922 at Bremerton.  Server Farm offer being worked by NAVSEA.

M 1013

SUBASE Bangor 1004 1004 1004 922
Perm warehouse located in Bldg 922 at Bremerton.  Temp warehouse located in Bldg 1013 at Keyport.  ISF has accepted all facilities offered.  Awaiting 60% design from ISF.

01-Apr-02M 1013 30-Aug-02

NAVSTA Everett 2200 2200 2114 2200
Awaiting 60% design drawings from ISF.

12-Feb-02S 2200 03-Aug-02
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NAS Whidbey Island 113 113 113 2644
30% design complete.  Bldg 219 seismic upgrade should be completed by mid-Aug 02.  Awaiting 60% design drawings from ISF.

01-Apr-02M 2670 15-Aug-02
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